

ANNUAL PROCUREMENT PLAN

FY 2022-2023

Ministry/Division : Ministry of Food
 Implementing Agency : Bangladesh Food Safety Authority
 Procuring Entity Name & Code : Project Director
 Project /Programme Name & Code : Strengthening the Inspection, Regulatory and Coordinating Function of the Bangladesh Food Safety Authority
 Project. Code: 223043900


Budget: Development

Package No.	Description of Procurement Package for purchasing product	Unit	Quantity	Procurement Method	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Comment
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	
01	Hiring vehicle	No.	01	OTM	Chairman	GOB	18.00	Planned Dates		05-08-2022	25-08-2022	10-09-2022	12-09-2022	15-09-2022	20-09-2022	অর্থ মন্ত্রণালয় কর্তৃক ০৩ জুলাই ২০২২ তারিখে জারীকৃত পরিপত্র অনুযায়ী 'বি' ক্যাটাগরির প্রকল্প হিসাবে ২০২২-২৩ অর্থ বছরের বরাদ্দের ৭৫% এবং পরিপত্র অনুযায়ী নির্দিষ্ট খাতে ৫০% কর্তন করে ব্যয় নির্ধারণ করা হয়েছে এবং সে মোতাবেক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে।
02	Printing and binding	LS	-	RFQ	PD	GOB	2.0	Planned Dates		05-02-2023	15-02-2023	15-02-2023	18-02-2023	20-02-2023	25-02-2023	
03	Advertisement and publicity expenses	LS	-	LTM/OTM	PD	GOB	10.00	Planned Dates		01-09-2022	15-09-2022	29-09-2022	02-09-2022	05-09-2022	10-09-2022	
04	Electrical equipment (Freeze)	No.	01	OTM/RFQ	PD	GOB	2.0	Planned Dates		14-08-2022	30-08-2022	14-09-2022	17-09-2022	19-09-2022	25-09-2022	
05	Office equipment (CCTV(1 set), Photocopier-1)	No.	02	OTM/RFQ	PD	GOB	2.625	Planned Dates		10-08-2022	25-08-2022	11-09-2022	14-09-2022	18-09-2022	21-09-2022	
06	Furniture (Project office)	LS	-	OTM/RFQ	PD	GOB	15.75	Planned Dates		05-12-2022	20-12-2022	10-01-2023	15-01-2022	18-01-2022	23-01-2022	
07	Food Testing kits & chemicals	LS	-	LTM/RFQ	PD	GOB	10.0	Planned Dates		10-01-2022	25-01-2022	15-02-2022	20-02-2022	23-02-2022	27-28-2022	

Package No.	Description of Procurement Package for service	Unit	Quantity	Procurement Method	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Comment
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	
01	Consultancy	No.		OTM/QCBS	Chairman	GOB	150.0	Planned Dates		30-08-2022	15-09-2022	05-09-2022	08-09-2022	13-09-2022	15-09-2022	


 29.9.2022

Md. Rejaul Karim
 Project Director
 Strengthening the Inspection, Regulatory and Coordinating Function of the Bangladesh Food Safety Authority
 Bangladesh Food Safety Authority, Ministry of Food


 29/9/2022

Md. Abdul Kayowm Sarker
 Chairman
 Bangladesh Food Safety Authority
 Ministry of Food
 Government of the People's Republic of Bangladesh