



**ANNUAL PROCUREMENT PLAN**  
**FY 2023-2024**

Ministry/Division : Ministry of Food  
 Implementing Agency : Bangladesh Food Safety Authority **Budget: Development**  
 Procuring Entity Name & Code : Project Director  
 Project/ Programme Name & Code : Strengthening the Inspection, Regulatory and Coordinating Function of the Bangladesh Food Safety Authority  
 Project. Code: 223043900

Package No.	Description of Procurement Package for purchasing product	Unit	Quantity	Procurement Method	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Hiring vehicle	No.	01	OTM	Chairman	GOB	24.00	Planned Dates	-	17-08-2023	03-09-2023	06-09-2023	10-09-2023	12-09-2023	20-09-2023	35 Days	-
02	Printing and binding	LS	-	RFQ	PD	GOB	5.0	Planned Dates	-	05-02-2024	12-02-2024	12-02-2024	15-02-2024	18-02-2024	18-02-2024	14 Days	30 days
03	Advertisement and publicity expenses	LS	-	OTM	PD	GOB	20.00	Planned Dates	-	02-11-2023	16-11-2023	22-11-2023	26-11-2023	28-11-2023	07-12-2023	36 Days	-
04	Audio-video/film production	No.	01	QCBS	PD	GOB	10.00	Planned Dates	-	10-09-2023	25-09-2023	18-10-2023	25-10-2023	30-10-2023	09-12-2023	91 Days	-
05	Books & periodicals	LS	-	RFQ	PD	GOB	2.5	Planned Dates	-	03-09-2023	10-09-2023	10-09-2023	12-09-2023	13-09-2023	19-09-2023	17 Days	40 days
06	Food Testing kits & chemicals	LS	-	OTM	PD	GOB	28.00	Planned Dates	-	03-03-2024	18-03-2024	21-03-2024	25-03-2024	28-03-2024	07-04-2024	31 Days	45 days
07	Electrical equipment (Freeze)	No.	01	OTM	PD	GOB	4.0	Planned Dates	-	10-01-2024	25-01-2024	31-01-2024	05-02-2024	07-02-2024	15-02-2024	37 Days	50 days
08	Office equipment (CCTV (1 set), Photocopier-1)	No.	02	OTM	PD	GOB	3.97	Planned Dates	-	10-01-2024	25-01-2024	31-01-2024	05-02-2024	07-02-2024	15-02-2024	37 Days	50 days
09	Furniture	LS	-	OTM	PD	GOB	25.03	Planned Dates	-	10-12-2023	26-12-2023	30-12-2023	04-01-2024	05-01-2024	15-01-2024	37 Days	-
<b>Total</b>							122.5		-								

  
**Abdun Naser Khan**  
 Project Director  
 Strengthening the Inspection Regulatory and Coordinating  
 Function of the Bangladesh Food Safety Authority Project  
 Bangladesh Food Safety Authority, Ministry of Food

  
**Md. Abdul Kayowm Sarker**  
 Chairman  
 Bangladesh Food Safety Authority  
 Ministry of Food  
 Government of the People's Republic of Bangladesh