

Revised Annual Procurement Plan
Fiscal Year 2023-2024

Ministry/Division : Ministry of Food
Agency : Bangladesh Food Safety Authority

Budget: Revenue
Office Code: 131018700

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not used in GOOD	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Purchase of Stationary Seals and Stamp (3255105)		As per requirement	OTM/RFQ /DPM	HOPE	GoB	80	Planned Dates		14 March 2023	28 March 2023	04 April 2024	15 April 2024	18 April 2024	02 May 2024	49 Days	45 Days
								Planned Days		0	14	07	11	03	14		
GD2	Vehicle maintenance (Authority vehicle servicing and other activities) (3258140)		As per requirement	DPM/ LTM	HOPE	GoB	55	Planned Dates		-	-	-	-	-	-	-	Year Round
								Planned Days		-	-	-	-	-	-		
GD3	Purchase of motor vehicle (4112101)		As per requirement	OTM/ DPM	HOPE	GoB	200	-		-	-	-	-	-	-	-	-
								-		-	-	-	-	-			
GD4	Purchase of books and periodicals (3211127)		As per requirement	OTM/RFQ /DPM/SSS	HOPE	GoB.	20	Planned Dates		06 March 2024	20 March 2024	27 March 2024	03 April 2024	06 April 2024	21 April 2024	46 Days	45 Days
								Planned Days		0	14	07	07	03	15		
GD5	Purchase of computer equipment (3255101)		As per requirement	OTM/RFQ /DPM	HOPE	GoB	40	Planned Dates		28 Nov 2023	12 Dec 2023	19 Dec 2023	26 Dec 2023	31 Dec 2023	14 Jan 2024	45 Days	60 Days
								Planned Days		0	14	07	07	05	14		


A


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not used in GOOD	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD6	Purchase of computers and accessories (4112202)		As per requirement	OTM/RFQ /DPM	HOPE	GoB	40	Planned Dates		29 Nov 2023	13 Dec 2023	20 Dec 2023	27 Dec 2023	31 Dec 2023	14 Jan 2024	47 Days	60 Days
								Planned Days		0	14	07	07	04	14		
GD7	Purchase of Information and communication technology equipment (4112201)		As per requirement	OTM/RFQ /DPM/LTM/EOI	HOPE	GoB	70	Planned Dates		05 March 2024	19 March 2024	27 March 2024	04 April 2024	07 April 2024	21 April 2024	46 Days	45Days
								Planned Days		0	14	08	07	03	14		
GD8	Purchase of Office equipment (4112310)		As per requirement	OTM/RFQ /DPM	HOPE	GoB	30	Planned Dates		14 March 2024	28 March 2024	04 April 2024	15 April 2024	18 April 2024	02 May 2024	45Days	45Days
								Planned Days		0	14	07	07	03	14		
GD9	Events /Festivals (3257301)		As per requirement	OTM/RFQ /DPM/LTM	HOPE	GoB	150	Planned Dates		03 Dec 2023	17 Dec 2023	24 Dec 2023	31 Dec 2023	03 Jan 2024	17 Jan 2024	45 Days	45 Days
								Planned Days		0	14	07	07	03	14		
GD10	Machinery and equipment (3258134)		As per requirement	OTM/RFQ /DPM	HOPE	GoB	20	Planned Dates		03 March 2024	18 March 2024	25 March 2024	01 April 2024	04 April 2024	18 April 2024	45 Days	45 Days
								Planned Days		0	14	07	07	03	14		
GD11	Purchase of furniture (4112314)		As per requirement	OTM/RFQ /DPM	HOPE	GoB	70	Planned Dates		23 Nov 2023	07 Dec 2023	14 Dec 2023	21 Dec 2023	24 Dec 2023	07 Jan 2024	45 Days	90 Days
								Planned Days		0	14	07	07	03	14		

A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not used in GOOD	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD12	Purchase of consumables (3256103)		As per requirement	OTM/RFQ /DPM	HOPE	GoB	13	Planned Dates		08 Feb 2024	22 Feb 2024	29 Feb 2024	07 March 2024	10 March 2024	24 March 2024		
								Planned Days		0	14	07	07	03	14	45 Days	45 Days
GD13	Promotion and Advertising (Awareness TVCs and print materials) (3211125)		As per requirement	OTM/RFQ /DPM/ LTM/QCBS	HOPE	GoB	550	Planned Dates		03 March 2024	18 March 2024	25 March 2024	01 April 2024	04 April 2024	18 April 2024		
								Planned Days		0	15	07	07	03	14	47 Days	45 Days
GD14	Research (3257103)		As per requirement	RFP	HOPE	GoB	50	Planned Dates		22 Jan 2024	05 Feb 2024	12 Feb 2024	19 Feb 2024	25 Feb 2024	10 March 2024		
								Planned Days		0	14	07	07	06	14	46 Days	90 Days
GD15	Recruitment of manpower (3211135)		As per requirement	OTM/ RFP	HOPE	GoB	75	Planned Dates		06 Feb 2024	20 Feb 2024	27 Feb 2024	05 Mar 2024	10 Mar 2024	24 Mar 2024		
								Planned Days		0	14	07	07	05	14	47 Days	60 Days
GD16	Printing and Binding (3255101)		As per requirement	OTM/RFQ /DPM/ LTM	HOPE	GoB	10	Planned Dates		28 March 2024	16 April 2024	23 April 2024	30 April 2024	05 May 2024	19 May 2024		
								Planned Days		0	14	07	07	05	14	47 Days	45 Days
GD17	Laboratory Equipment (4112306)		As per requirement	OTM/RFQ /DPM	HOPE	GoB	460	Planned Dates		12 March 2024	02 April 2024	09 April 2024	16 April 2024	21 April 2024	05 May 2024		
								Planned Days		0	21	07	07	05	14	54 Days	45 Days

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. Lakh)	Time Code for Process	Not used in GOOD	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD18	Audit /Feasibility Study		As per requirement	SSS (Single Source Selection)	HOPE	GoB	37.50	Planned Days		03 March, 2024	18 March, 2024	25 March, 2024	01 April, 2024	04 April, 2024	18 April, 2024		
								Planned Days		0	15	07	07	03	14	46 Days	45 Days


 মোহাম্মদ আতিকুর রহমান মজুমদার
 পরিচালক (সংস্থাপন, আর্থিক ও জনসম্পদ ব্যবস্থাপনা বিভাগ)
 বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষ


 জাকারিয়া
 চেয়ারম্যান
 বাংলাদেশ নিরাপদ খাদ্য কর্তৃপক্ষ